

BookingPartner.lk

12-week backend schedule & daily task checklists

18 September - 10 December 2026 | Document owner: Rihan

THE DOCUMENT IS BUILT AROUND YOUR PROGRESS

Day 1 is marked complete based on what you reported. Day 2 is the next checklist, not already completed. The dates remain unchanged.

OWNER-FIRST / SQL-ALIGNED / NO APP WALLET

Uses existing 143-table PostgreSQL design, one Next.js application and src/backend/ modules. Seat-map updates use polling, PayHere is verified server-side, and V1 agent commission stays disabled.

Read this plan one card at a time. Every day has a date, a concise checklist and a clear completion test.

START HERE

Your next two days

Progress is based on your latest reported checklist, not inferred from the calendar.

DAY 01 | COMPLETE - Local PostgreSQL and schema ready

Friday, 18 September 2026

- ☒ Install PostgreSQL on your laptop
- ☒ Create bookingpartner_dev
- ☒ Prepare .env.local with development values
- ☒ Run the reviewed Prisma migration
- ☒ Open pgAdmin and confirm existing tables

Done when: PostgreSQL installed; development database created; migrations run; expected tables visible.

DAY 02 | NEXT - Inspect Prisma and connect the backend

Saturday, 19 September 2026

- ☐ Review package.json, prisma/schema.prisma and prisma7.config.ts
- ☐ Check existing Prisma migrations, src/proxy.ts and Owner API routes
- ☐ Create Prisma 7-compatible client in src/backend/infrastructure/database/
- ☐ Test one safe query against bookingpartner_dev
- ☐ Record the Owner credential/session migration decision

Done when: Prisma configuration reviewed and one DB query works from a server-side API.

DAY 3 / SUNDAY, 20 SEPTEMBER

Owner email/password credential storage, signup OTP, session revocation and status rules. Plan the migration and auth error codes before writing login code.

NOT TODAY

Do not rerun the standalone 143-table SQL against the populated database. Do not create an unrelated Prisma init migration, a new middleware.ts beside proxy.ts, or an Auth.js handler before inspecting installed packages.

One week, one deliverable

WEEK 01 - Setup and foundation Owner/Prisma/auth framework
WEEK 02 - Authentication and users OTP, invites and roles
WEEK 03 - Routes, buses and layouts Real fleet data
WEEK 04 - Schedules and dated trips Trip inventory
WEEK 05 - Seat holds and polling No double bookings
WEEK 06 - Payments and booking PayHere and ledger
WEEK 07 - Owner finance and settings Counter booking and payouts
WEEK 08 - Admin actions Approval/refund/audit
WEEK 09 - Management and follow-up Transfers, reviews, notifications
WEEK 10 - Testing and integration Real APIs; concurrency
WEEK 11 - Production readiness Migrations and recovery
WEEK 12 - Conditional launch Operator pilot and sign-off

Where your backend files work

These arrows are imports and function calls inside one Next.js application - not a network request between every folder.

01 FRONTEND

`src/app/owner/`
Owner clicks My Buses.

02 API ROUTE

`src/app/api/v1/owner/buses/route.ts`
HTTP method, owner session and input handling.

03 CONTROLLER

`src/backend/modules/bus/bus.controller.ts`
Maps HTTP input and output.

04 SERVICE

`src/backend/modules/bus/bus.service.ts`
Owner status, bus and ownership rules.

05 REPOSITORY INTERFACE

`src/backend/modules/bus/bus.repository.interface.ts`
Database contract.

06 PRISMA IMPLEMENTATION

`src/backend/infrastructure/database/repositories/bus.prisma.repository.ts`
Queries your existing buses table.

07 DATABASE

PostgreSQL / `prisma/schema.prisma`
Records the permitted changes.

Database change gates

These are proposals to approve and test. The 143-table export is the baseline; the live Prisma schema and migrations determine exact implementation.

OWNER AUTH

Choose where owner passwordHash and phone OTP challenges live; secure sessions and one-time reset records; owner status access matrix.

MANAGEMENT

Reuse management_members and management_partner_connections; operator-scoped permissions and single-use invite.

BUSES

Review normalized unique registration number; current buses table has no deletedAt so decide transfer/soft-delete design first.

BOOKING

10-minute hold; one extension to 15 total; pending booking expiry coordinated with trip_seats; cancellation policy snapshot.

PAYHERE

Durable payment attempts and deduped webhook records; verify account-specific refund and partial-refund support.

MONEY

Balanced append-only ledger accounts, transactions and entries; settlement association; daily reconciliation.

COUNTER CASH

Decide whether LKR 100 fee is inside or additional to fare before touching price integrity rules.

Setup and foundation

18 Sep - 24 Sep 2026 | Local project configuration, safe Prisma infrastructure, Owner credential design, reliable error handling.

STATUS | DAY 1 COMPLETED; DAY 2 NOT YET TICKED

Your reported setup is retained. Do the Prisma/package inspection before the login work.

DAY 01 | COMPLETE - Confirm database baseline

Friday, 18 September 2026

- ☒ Install PostgreSQL on your laptop
- ☒ Create bookingpartner_dev
- ☒ Prepare .env.local with development values
- ☒ Run the reviewed Prisma migration
- ☒ Open pgAdmin and confirm existing tables

Done when: No migration drift or unexpected data loss.

DAY 02 | NEXT - Inspect and connect Prisma

Saturday, 19 September 2026

- ☐ Review package.json, prisma/schema.prisma and prisma7.config.ts
- ☐ Check existing Prisma migrations, src/proxy.ts and Owner API routes
- ☐ Create Prisma 7-compatible client in src/backend/infrastructure/database/
- ☐ Test one safe query against bookingpartner_dev
- ☐ Record the Owner credential/session migration decision

Done when: One server-side API can query development PostgreSQL safely.

DAY 03 - Design owner authentication

Sunday, 20 September 2026

- ☐ Choose credential/session schema for owner email + password
- ☐ identify needed phone OTP and reset records
- ☐ Prepare migration proposal and authentication error codes
- ☐ Record blockers and commit the working change

Done when: Schema change checklist reviewed; no arbitrary auth tables added.

DAY 04 - Build owner auth vertical slice

Monday, 21 September 2026

- ☐ Implement thin owner-auth login/me/logout routes through auth service/repository
- ☐ use approved hashed credentials, secure cookies or chosen Auth.js session model
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Good/wrong credentials and logout work for local test owner.

Setup and foundation

18 Sep - 24 Sep 2026

DAY 05 - Phone OTP and owner status

Tuesday, 22 September 2026

- ☐ Implement development OTP challenge flow if provider is ready
- ☐ rate-limit and expire codes
- ☐ Apply pending/review/active/suspended policies
- ☐ Record blockers and commit the working change

Done when: OTP reuse rejected; suspended owner cannot start new sales.

DAY 06 - Core API consistency

Wednesday, 23 September 2026

- ☐ Create response wrapper, AppError/handler, Zod validation, request ID and secret-safe logs
- ☐ keep src/proxy.ts aligned with Next.js version
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: 400/401/403/409/500 are handled consistently.

DAY 07 - First-week smoke tests

Thursday, 24 September 2026

- ☐ Run login/session/logout/status tests
- ☐ review existing bus routes and owner ID sourcing
- ☐ document blocker list

Done when: No critical broken authentication or configuration flow.

WEEK FINISH CHECK

- ☐ Local DB and authenticated Owner vertical slice; no broken critical flow.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Authentication and users

25 Sep - 01 Oct 2026 | Finish the full Owner signup path, customer auth basics, controlled management invitations and recovery.

DAY 08 - Owner onboarding API

Friday, 25 September 2026

- ☐ Create pending owner with email/password and normalized phone
- ☐ do not allow public request to set approval or verification flags
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Duplicate identity and unsafe role/status fields rejected.

DAY 09 - Owner phone verification

Saturday, 26 September 2026

- ☐ Implement send/verify once-at-signup OTP with attempts, expiry, single-use storage
- ☐ define phone change re-verification
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Verified phone attached to correct pending owner.

DAY 10 - Verification documents

Sunday, 27 September 2026

- ☐ Allow pending owner profile and protected document upload
- ☐ under-review responds to admin requests only
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Owner cannot view or modify another owner documents.

DAY 11 - Customer registration baseline

Monday, 28 September 2026

- ☐ Use existing customers.passwordHash
- ☐ validate and hash
- ☐ define separate customer sessions/verification only where required
- ☐ Record blockers and commit the working change

Done when: New local customer signs in without owner access.

Authentication and users

25 Sep - 01 Oct 2026

DAY 12 - Invite primary management user

Tuesday, 29 September 2026

- ☐ Reuse member-owner connection
- ☐ create single-use invitation and password setup, not emailed temporary plaintext password
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Owner cannot invite into another operator.

DAY 13 - Sub-user invites and permissions

Wednesday, 30 September 2026

- ☐ Primary may invite sub only with permission
- ☐ membership-scoped schedules/bookings/manual-booking flags, no financial access
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Wrong membership and expired invite denied.

DAY 14 - Account recovery test day

Thursday, 01 October 2026

- ☐ One-time reset tokens, session invalidation, owner approval tests and verification email/SMS failure handling
- ☐ Test normal, invalid and unauthorized access cases

Done when: Auth flows pass with local test data and safe errors.

WEEK FINISH CHECK

- ☐ Owner and customer auth, phone OTP, management invitation and access gates tested.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Cities, routes, buses and layouts

02 Oct - 08 Oct 2026 | Reuse existing bus and route records; Owner fleet operations enforce ownership and layout history.

DAY 15 - Cities and routes reads

Friday, 02 October 2026

- ☐ Read existing cities, routes, route_stops and boarding_points, exposing only active public options
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Public dropdowns show real database records.

DAY 16 - Dated trip search baseline

Saturday, 03 October 2026

- ☐ Validate origin, destination, departure date
- ☐ join schedules -> trips and return only bookable trips
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Search is based on the requested departure date.

DAY 17 - Owner bus list and create

Sunday, 04 October 2026

- ☐ Refactor existing /api/v1/owner/buses
- ☐ derive ownerId from session and status gate
- ☐ validate bus fields
- ☐ Record blockers and commit the working change

Done when: Owner A cannot list or create under owner B.

DAY 18 - Bus detail/edit

Monday, 05 October 2026

- ☐ Preserve existing [id] route
- ☐ check busId and ownerId
- ☐ admin-only transfer process
- ☐ Record blockers and commit the working change

Done when: Changing URL bus ID does not disclose other owner data.

Cities, routes, buses and layouts

02 Oct - 08 Oct 2026

DAY 19 - Bus compliance and photos

Tuesday, 06 October 2026

- ☐ Validate protected document upload, permissions and operator visibility
- ☐ keep records in existing tables
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Unsupported files and cross-owner updates rejected.

DAY 20 - Seat layout versioning

Wednesday, 07 October 2026

- ☐ Use bus_layouts and bus_layout_slots, preserve used-layout immutability
- ☐ create new layout version when necessary
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Reopen layouts without changing historical trip seats.

DAY 21 - Bus workflow test

Thursday, 08 October 2026

- ☐ Test normalized duplicate plate rule if migration approved, approval flags, active layout and mixed owner accounts
- ☐ Test normal, invalid and unauthorized access cases

Done when: Owner CRUD/layout/ownership and constraint tests pass.

WEEK FINISH CHECK

- ☐ Owner fleet CRUD and layout versions work against existing PostgreSQL.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Schedules and dated trips

09 Oct - 15 Oct 2026 | Owners create schedule definitions, dated trips and their own trip_seats, then manage operational changes.

DAY 22 - Create schedule and trip

Friday, 09 October 2026

- ☐ POST /api/v1/owner/schedules
- ☐ check active owner, approved bus, route/time/fare
- ☐ generate dated trip and trip_seats from layout
- ☐ Record blockers and commit the working change

Done when: Each dated trip has correct sellable seat inventory.

DAY 23 - List/filter/detail

Saturday, 10 October 2026

- ☐ Return owner-only schedules/trips, route/date/status filters
- ☐ availability counted from trip_seats
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No cross-operator rows; count matches PostgreSQL.

DAY 24 - Repeat trips

Sunday, 11 October 2026

- ☐ Create dated trips for daily/weekly repeat request
- ☐ use schedule_repeat_groups as defined, skip duplicates in one transaction
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Correct dates and unique trip seat inventories.

DAY 25 - Schedule conflict detection

Monday, 12 October 2026

- ☐ Detect same bus overlapping departures on a date, including edits
- ☐ block per approved rule
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No time clashes silently committed.

Schedules and dated trips

09 Oct - 15 Oct 2026

DAY 26 - Update time and crew

Tuesday, 13 October 2026

- ☐ Authorize future trip changes
- ☐ verify assigned crew and bus belong to operator
- ☐ record trip_status_changes
- ☐ Record blockers and commit the working change

Done when: Affected passengers enumerated for SMS.

DAY 27 - Cancel trip safely

Wednesday, 14 October 2026

- ☐ Stop sale, apply owner/admin case rule for existing bookings
- ☐ start PayHere original-method refund or recorded operator cash refund
- ☐ No wallet
- ☐ Record blockers and commit the working change

Done when: Booked and unbooked cases leave valid final states.

DAY 28 - Passenger manifest PDF

Thursday, 15 October 2026

- ☐ Owner-only per-trip PDF with permitted passenger/seat/boarding fields
- ☐ omit unnecessary PII
- ☐ Test normal, invalid and unauthorized access cases

Done when: Unauthorized owner denied; zero and many passengers render.

WEEK FINISH CHECK

- ☐ Owner trip lifecycle and refund initiation work without wallet assumptions.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Seat holding and polling

16 Oct - 22 Oct 2026 | 10-minute hold, one extension to 15-minute total, atomic acquisition, coherent expiration and two-user tests.

DAY 29 - Atomic seat hold

Friday, 16 October 2026

- ☐ POST /api/v1/seats/hold checks trip and seat
- ☐ DB conditional update wins for one holder only
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Concurrent clients cannot both acquire one seat.

DAY 30 - Hold extension once

Saturday, 17 October 2026

- ☐ After PayHere redirect step, allow a single extension up to 15 minutes total
- ☐ record extension usage in approved schema
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Second extension and invalid holder denied.

DAY 31 - Release hold

Sunday, 18 October 2026

- ☐ Release only the holder or authorized cleanup
- ☐ confirmed bookings are never released by hold endpoint
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Repeat release is safe.

DAY 32 - Expiry cleanup

Monday, 19 October 2026

- ☐ Cron handles expiresAt <= database now
- ☐ expire related pending_payment record coherently before seat becomes sellable
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No active pending booking blocks reclaimed seat.

Seat holding and polling

16 Oct - 22 Oct 2026

DAY 33 - Seat-map read API

Tuesday, 20 October 2026

- ☐ GET /api/v1/trips/[tripId]/seats
- ☐ return current safe status and treat expired hold accurately
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Opening map returns correct authoritative state.

DAY 34 - Polling UI integration

Wednesday, 21 October 2026

- ☐ Poll while seat map visible
- ☐ slow/stop in background
- ☐ refetch after local hold/release
- ☐ no Pusher

Done when: Two tabs converge without refresh.

DAY 35 - Race and recovery tests

Thursday, 22 October 2026

- ☐ Test simultaneous holds, expiry, payment redirect, disconnected tab, cron rerun and late callbacks
- ☐ Test normal, invalid and unauthorized access cases

Done when: Only one valid active claimant per trip seat.

WEEK FINISH CHECK

- ☐ One seat claimant, correct expiration, polling UI and race tests.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Payments and booking confirmation

23 Oct - 29 Oct 2026 | PayHere sandbox, verified idempotent callbacks, cash distinction, original-method refunds and ledger.

DAY 36 - Pending booking endpoint

Friday, 23 October 2026

- ☐ POST /api/v1/bookings with frozen price/policy and owner/actor provenance
- ☐ request idempotency key
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: One request cannot create duplicate pending bookings.

DAY 37 - Payment attempt and gateway

Saturday, 24 October 2026

- ☐ Record gateway payment attempt with booking, amount, currency, status
- ☐ generate PayHere request server-side
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Secret never reaches browser.

DAY 38 - Verified webhook

Sunday, 25 October 2026

- ☐ Verify PayHere server callback, amount, currency, booking and provider reference
- ☐ store deduped webhook event
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Invalid, mismatched and duplicate callbacks safe.

DAY 39 - Confirmation and ledger

Monday, 26 October 2026

- ☐ In one DB transaction confirm booking/seat, record balanced ledger entries and payout liability
- ☐ notify after commit
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: One financial posting per successful attempt.

Payments and booking confirmation

23 Oct - 29 Oct 2026

DAY 40 - Late-payment and reconciliation

Tuesday, 27 October 2026

- ☐ If hold expired and seat reallocated, record exception and initiate verified refund-to-source
- ☐ compare gateway records daily
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No late paid booking steals another seat.

DAY 41 - Booking details and cancellation

Wednesday, 28 October 2026

- ☐ Customer-only list/detail
- ☐ snapshot policy for eligibility
- ☐ admin handles PayHere refund
- ☐ counter cash refund recorded

Done when: No wallet credit; actual method and state visible.

DAY 42 - Ticket and payment tests

Thursday, 29 October 2026

- ☐ PDF/QR ticket authorized
- ☐ test success/failure/duplicate/partial refund feasibility in merchant sandbox
- ☐ Test normal, invalid and unauthorized access cases

Done when: No critical mismatch among ticket, seat, payment, ledger.

WEEK FINISH CHECK

- ☐ PayHere-to-booking-to-ledger confirmation and refund exception controls.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Owner earnings, management and settings

30 Oct - 05 Nov 2026 | Owner can safely view money, manage staff, update company/bank details and create cash counter bookings.

DAY 43 - Owner earnings summary

Friday, 30 October 2026

- ☐ GET /api/v1/owner/earnings uses paid eligible bookings and ledger/settlement states by trip
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Amounts match audited fixtures.

DAY 44 - Payout breakdown

Saturday, 31 October 2026

- ☐ GET /api/v1/owner/payouts
- ☐ group pending, held, paid with ownerId restrictions
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Owner A never views Owner B payments.

DAY 45 - Management list and invite UI

Sunday, 01 November 2026

- ☐ Complete owner/primary invitation screens and single-use activation already designed in Week 2
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Member only sees own operator membership.

DAY 46 - Permissions and assignment

Monday, 02 November 2026

- ☐ Enforce operator-scoped flags
- ☐ deactivate member and revoke sessions
- ☐ crew-to-bus same-owner checks
- ☐ Record blockers and commit the working change

Done when: Wrong membership cannot create manual booking.

Owner earnings, management and settings

30 Oct - 05 Nov 2026

DAY 47 - Company and bank settings

Tuesday, 03 November 2026

- ☐ Update profile
- ☐ bank-change requests require re-auth/admin approval
- ☐ mask bank details
- ☐ Record blockers and commit the working change

Done when: Previous active bank history preserved.

DAY 48 - Policy and notifications

Wednesday, 04 November 2026

- ☐ Owner edits allowed cancellation and alert settings
- ☐ snapshots of past bookings remain unchanged
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Existing booking refund terms not overwritten.

DAY 49 - Manual counter booking

Thursday, 05 November 2026

- ☐ Authorized owner/manager creates cash booking
- ☐ LKR 100 platform fee per approved breakdown
- ☐ no fake PayHere attempt

Done when: Cash receivable and seat ledger entry match booking total.

WEEK FINISH CHECK

- ☐ Owner finance, management permissions and counter booking are auditable.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Admin owner and financial APIs

06 Nov - 12 Nov 2026 | Admin approval, verification, payouts, reports and audit without bypassing owner status rules.

DAY 50 - Owner review queue

Friday, 06 November 2026

- ☐ Paginated /api/v1/admin/owners with pending, review, active, suspended and rejected states
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Admin authentication/permission required.

DAY 51 - Owner approval actions

Saturday, 07 November 2026

- ☐ Approve/reject/suspend and record audit
- ☐ explicitly decide existing-booking action per affected trip
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Suspension never silently cancels unrelated travel.

DAY 52 - Bus verification

Sunday, 08 November 2026

- ☐ Review compliance docs/layout
- ☐ approve or return for correction
- ☐ only eligible buses show in search
- ☐ Record blockers and commit the working change

Done when: Owner cannot approve own bus.

DAY 53 - Financial release flow

Monday, 09 November 2026

- ☐ List settlement batches, payout references and ledger evidence
- ☐ approve/withhold with reason
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No double payout on retry.

Admin owner and financial APIs

06 Nov - 12 Nov 2026

DAY 54 - Refund and disputes queue

Tuesday, 10 November 2026

- ☐ Review PayHere-to-source and cash operator refunds with proofs
- ☐ audit each decision
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Operator/customer get only permitted refund status.

DAY 55 - Reports and support

Wednesday, 11 November 2026

- ☐ List/assign/reply reports and owner verification queries, preserving history
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Staff cannot read unrelated private material.

DAY 56 - Admin analytics test

Thursday, 12 November 2026

- ☐ Bookings/day, routes, reconciled revenue and held liability
- ☐ date filtering and pagination
- ☐ Test normal, invalid and unauthorized access cases

Done when: Numbers match sample financial journal.

WEEK FINISH CHECK

- ☐ Admin actions audited; payout/refund queues permissioned.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Management, transfers, reviews, notifications

13 Nov - 19 Nov 2026 | Permitted management operations and customer-facing follow-up features.

DAY 57 - Management schedule reads

Friday, 13 November 2026

- ☐ Primary/sub-user can view only membership-linked operator schedules and permitted routes
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Role alone never grants cross-owner access.

DAY 58 - Management manual booking

Saturday, 14 November 2026

- ☐ Allow with explicit manual_booking flag
- ☐ reuse atomic seat and cash accounting path
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Cannot skip fee, authorizations or ledger.

DAY 59 - Transfer initiation

Sunday, 15 November 2026

- ☐ Define transfer code/token life cycle, ownership and confirmed-booking eligibility
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Token is one-time and short-lived.

DAY 60 - Transfer accept/expiry

Monday, 16 November 2026

- ☐ Accept/decline safely and expire after policy-defined period
- ☐ record provenance and notifications
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Double acceptance and stale token denied.

Management, transfers, reviews, notifications

13 Nov - 19 Nov 2026

DAY 61 - Post-trip review create

Tuesday, 17 November 2026

- ☐ Allow eligible passengers after travel, validate rating and owner reply boundaries
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No arbitrary review of untraveled trip.

DAY 62 - Review reads and rating

Wednesday, 18 November 2026

- ☐ Bus/owner rating from permitted reviews
- ☐ return public fields only
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Moderation state respected.

DAY 63 - Notification verification

Thursday, 19 November 2026

- ☐ SMS OTP/booking/refund/trip changes
- ☐ email receipts/approval/payout
- ☐ polling for seat map

Done when: Retries do not generate duplicate sends.

WEEK FINISH CHECK

- ☐ Management and notification flows enforce operator membership.
Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Security, concurrency and end-to-end testing

20 Nov - 26 Nov 2026 | Fix defects before deployment; frontends must run on real APIs rather than old mocks.

DAY 64 - API checklist

Friday, 20 November 2026

- ☐ List routes and test success, 400, 401, 403, 404, 409 and 500
- ☐ request IDs
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Failures never leak credentials or stack traces.

DAY 65 - Ownership/IDOR tests

Saturday, 21 November 2026

- ☐ Owner, manager, admin, customer and cross-operator access to bookings, buses and bank data
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Every wrong actor denied.

DAY 66 - PayHere sandbox cases

Sunday, 22 November 2026

- ☐ Verify valid, failed, duplicate, late, mismatched amount, refund and unsupported partial refund case
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No duplicate journal posting.

DAY 67 - Seat/load tests

Monday, 23 November 2026

- ☐ Race acquisition, cron replay, lazy expiry, time change and cancellation
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: One final valid trip seat state.

Security, concurrency and end-to-end testing

20 Nov - 26 Nov 2026

DAY 68 - Frontend owner integration

Tuesday, 24 November 2026

- ☐ Remove owner mock data screen by screen
- ☐ test real loading, empty and error states
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Owner UI uses actual API contracts.

DAY 69 - Customer/admin integration

Wednesday, 25 November 2026

- ☐ Connect booking confirmation, payouts, admin approval, refund status and notifications
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: One shared source of truth.

DAY 70 - Full journey / go-no-go

Thursday, 26 November 2026

- ☐ Run owner signup -> approval -> bus -> trip -> search -> hold -> pay -> ticket -> refund
- ☐ Test normal, invalid and unauthorized access cases

Done when: All critical checks pass or launch blocked.

WEEK FINISH CHECK

- ☐ Critical system end-to-end and concurrency tests pass.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Production readiness and deployment

27 Nov - 03 Dec 2026 | Staged deployment and a separate production PostgreSQL database, with rollback rehearsals.

DAY 71 - Repo and CI

Friday, 27 November 2026

- ☐ Protect main, add tests/build pipeline and deployment review
- ☐ do not commit secret files
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Clean CI and reproducible build.

DAY 72 - Production DB provision

Saturday, 28 November 2026

- ☐ Create isolated managed PostgreSQL, backups and restricted credentials
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No dev/prod data mixing.

DAY 73 - Migration deployment rehearsal

Sunday, 29 November 2026

- ☐ Restore sample/staging backup and run committed migrations using deploy workflow
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Constraints/functions/triggers retained.

DAY 74 - Production secrets

Monday, 30 November 2026

- ☐ Configure hosting environment with DB, session, OTP, SMS/email, PayHere and cron keys
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Secrets only on server.

Production readiness and deployment

27 Nov - 03 Dec 2026

DAY 75 - Provider callbacks and jobs

Tuesday, 01 December 2026

- ☐ Set correct production webhook URL, verify callback, polling, refund and reconciliation jobs
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Duplicate deliveries safe.

DAY 76 - Staging security test

Wednesday, 02 December 2026

- ☐ Test actual HTTPS, owner states, cron authorization and payment flow from Sri Lanka mobile network
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No critical public-data exposure.

DAY 77 - Operational runbook

Thursday, 03 December 2026

- ☐ Practice restore, reconciliation incident, delayed callback, operator suspension and rollback
- ☐ Test normal, invalid and unauthorized access cases

Done when: Named response and recovery procedure.

WEEK FINISH CHECK

- ☐ Staging and production infrastructure are separated and recoverable.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Operator onboarding and conditional soft launch

04 Dec - 10 Dec 2026 | Gradual operator onboarding, supervised transaction and financial sign-off.

DAY 78 - First operator preparation

Friday, 04 December 2026

- ☐ Prepare company, phone verification, owner approval, approved fleet, routes and valid dated trips
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: All artifacts match production DB.

DAY 79 - Operator walkthrough

Saturday, 05 December 2026

- ☐ Supervised owner/management actions, bus edit, manual booking, payout view and access checks
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Only own data visible.

DAY 80 - Controlled real-money pilot

Sunday, 06 December 2026

- ☐ With permission and oversight, verify PayHere payment, booking, seat, ledger, ticket and SMS
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Real money fully reconciled.

DAY 81 - Original-method refund pilot

Monday, 07 December 2026

- ☐ Test supported online refund and recorded counter refund with agreed policy
- ☐ validate owner/admin visibility
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: Refund outcome equals journal.

Operator onboarding and conditional soft launch

04 Dec - 10 Dec 2026

DAY 82 - Incident correction

Tuesday, 08 December 2026

- ☐ Resolve production-only bugs
- ☐ run critical flow again after fixes
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No unresolved critical issue.

DAY 83 - Small operator cohort

Wednesday, 09 December 2026

- ☐ Onboard 2-3 approved operators
- ☐ verify independent permissions and seat states
- ☐ Test normal, invalid and unauthorized access cases
- ☐ Record blockers and commit the working change

Done when: No cross-operator leakage.

DAY 84 - Launch readiness gate

Thursday, 10 December 2026

- ☐ Review backups, owner rules, seat races, payments, refunds, reconciliation, security and operator support
- ☐ Test normal, invalid and unauthorized access cases

Done when: Launch only if gates pass; date may move.

WEEK FINISH CHECK

- ☐ Conditional launch sign-off after real-money reconciliation.
- Move on only after the required behavior is tested with local data; record remaining noncritical work explicitly.

Rules the schedule must obey

OWNER LOGIN

Email/password; signup phone OTP once; pending/review/active/suspended status gates.

MANAGEMENT

Owner invites primary; authorized primary invites sub; single-use password setup, operator-scoped permissions.

SEAT HOLD

10 min; extend once to 15 min total; database authority; two-user atomic test; seat-map polling.

MANUAL SALES

Cash/counter; LKR 100 platform fee after final price-breakdown decision; no fake online payment.

PAYMENTS

PayHere enabled merchant payment methods; validated callback and reconciliation. No app wallet.

REFUNDS

Original method where supported; admin handles PayHere; operator records counter cash refund.

FINANCE

Balanced append-only ledger, reversing entries; V1 agent commissions remain disabled.

NOTIFICATIONS

SMS OTP, booking, refund, trip changes; email receipts, approvals, payouts; no Pusher requirement.

Final go / no-go checklist

The date is a planning target, not an instruction to deploy a broken booking or financial workflow.

- ☐ Owner, customer and staff permissions tested against two distinct operators
- ☐ All booking and seat races produce one valid final reservation
- ☐ PayHere success, failure, duplicated and late callbacks are safe
- ☐ Original-method online refund and cash counter refund paths tested
- ☐ Financial journal balances and gateway reconciliation match
- ☐ Prisma migrations, PostgreSQL backup and restore rehearsed
- ☐ Production secrets, logs and error responses reviewed
- ☐ Operator pilot has documented support and rollback instructions

SOURCE AND CHANGE NOTE

The uploaded 29-page Backend 12 Week Plan is the visual design reference: colored week headers, day-by-day cards, checkboxes and Done when checks. Task wording here follows the last updated Owner V1 schedule and the decisions supplied in chat. Old references to a BookingPartner wallet or Pusher in the sample are intentionally not copied.

Document owner: Rihan | Day 1 status is user-reported | All later tasks stay unchecked until verified.